
Georgia Date:

User: krender Department of Transportation Page 1 of 12

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0032

02/09/2016

Contract Location: Time Allowed:

7.263 MILES OF WIDENING AND RECONSTRUCTION ON SR 17 BEGINING

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/01/2013

05/08/2013

05/15/2013

05/16/2013

00/00/0000

00/00/0000

1113 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 89.13

992 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$50,404,936.08

$46,257,752.60

$19,422,054.02

61.47%

Counties:

Franklin Stephens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122110-      $50,404,936.08 $46,257,752.60 $19,422,054.02 61.47% $577,412.69

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 12

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0032

02/09/2016

Project Number: 122110-      SR 17 - RDWY IMPROVEMENTS

 

EDS00-0545-00(020)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $24,786,305.36 $24,324,375.21 $461,930.15

Non-Participating $6,196,576.70 $6,081,094.16 $115,482.54

Total Earnings $30,982,882.06 $30,405,469.37 $577,412.69

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $30,982,882.06 $30,405,469.37 $577,412.69

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $5,500.00 $5,500.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($5,500.00)

Total: $30,982,882.06 $30,405,469.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $577,412.69

$0.00($5,500.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 12

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0032

02/09/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ASPHALT CONCRETE - ALT 2

0150 310-1101     GR AGGR BASE CRS, INCL MATL TN  325,600.000 160,024.560

 17.220 8,149.600

 

 

168,174.160 $140,336.11 $2,895,959.04

0156 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 768.990

TL & H LIME 55.830 .000

RECYL AC 25MM SP,GP1/2,BM&HL (DETOUR)

                                                            

768.990 $.00 $42,932.71

0176 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 415.190

MATL & H LIME 64.030 .000

RECYL AC 12.5MM SP,GP2, BM&HL (DETOUR)

                                                            

415.190 $.00 $26,584.62

Category Amount: $140,336.11 $2,965,476.37

Category Number: 0030 ROADWAY

0270 150-1000     TRAFFIC CONTROL - LS  1.000 .836

 299089.180 .017

EDS00-0545-00(020)

 

.853 $5,084.52 $255,123.07

0285 163-0232     TEMPORARY GRASSING AC  101.000 321.487

 50.000 8.976

 

 

330.463 $448.80 $16,523.15

0290 163-0240     MULCH TN  3,779.000 5,069.699

 135.000 145.516

 

 

5,215.215 $19,644.66 $704,054.03

0295 163-0300     CONSTRUCTION EXIT EA  32.000 24.000

 1166.840 1.500

 

 

25.500 $1,750.26 $29,754.42

0300 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  14,300.000 11,687.375

 14.000 481.500

 

 

12,168.875 $6,741.00 $170,364.25



Georgia Date:

User: krender Department of Transportation Page 4 of 12

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0032

02/09/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0305 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  580.000 413.250

/SAND BAGS 344.990 6.750

 

 

420.000 $2,328.68 $144,895.80

0315 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  31,900.000 22,834.500

 2.150 614.250

 

 

23,448.750 $1,320.64 $50,414.81

0320 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  20,000.000 21,897.000

RAW CHECK DAM 2.500 44.250

 

 

21,941.250 $110.63 $54,853.13

0348 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  .000 48.000

 246.650 1.500

                                                            

                                                            

49.500 $369.98 $12,209.18

0350 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  160.000 114.000

 95.000 9.750

 

 

123.750 $926.25 $11,756.25

0360 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  70,000.000 58,837.000

 0.350 3,794.000

 

 

62,631.000 $1,327.90 $21,920.85

0365 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  21,750.000 32,338.000

 0.350 4,142.000

 

 

36,480.000 $1,449.70 $12,768.00

0375 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1844.560 .000

284+55 RT

 

3.000 $.00 $5,533.68

0380 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1844.560 .000

123+15 LT

 

2.000 $.00 $3,689.12



Georgia Date:

User: krender Department of Transportation Page 5 of 12

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0032

02/09/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0395 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  32.000 104.000

 803.630 7.000

 

 

111.000 $5,625.41 $89,202.93

0397 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  .000 24.000

 146.200 4.000

                                                            

                                                            

28.000 $584.80 $4,093.60

0400 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  160.000 156.000

 15.000 12.000

 

 

168.000 $180.00 $2,520.00

0405 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 13.000

 200.000 .000

 

 

13.000 $.00 $2,600.00

0410 167-1500     WATER QUALITY INSPECTIONS MO  39.000 31.000

 200.000 1.000

 

 

32.000 $200.00 $6,400.00

0420 171-0030     TEMPORARY SILT FENCE, TYPE C LF  140,000.000 121,705.500

 2.550 1,583.250

 

 

123,288.750 $4,037.29 $314,386.31

0435 207-0203     FOUND BKFILL MATL, TP II CY  4,600.000 4,865.650

 36.200 .000

 

 

4,865.650 $.00 $176,136.53

0440 207-2003     IMPERFECT TRENCH BKFILL MATL, TP III CY  113.000 181.204

 27.480 .000

 

 

181.204 $.00 $4,979.49

0455 225-4840     SOIL-LIME TREATED, SUBBASE, CL B, 8 IN SY  392,900.000 209,060.833

 2.100 34,815.333

 

 

243,876.166 $73,112.20 $512,139.95



Georgia Date:

User: krender Department of Transportation Page 6 of 12

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0032

02/09/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0460 318-3000     AGGR SURF CRS TN  1,000.000 2,010.120

 19.110 428.800

 

 

2,438.920 $8,194.37 $46,607.76

0500 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  5,400.000 8,428.250

 24.480 .000

 

 

8,428.250 $.00 $206,323.56

0570 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  22,900.000 18,577.850

 27.150 375.000

 

 

18,952.850 $10,181.25 $514,569.88

0575 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,900.000 2,633.900

 34.520 112.000

 

 

2,745.900 $3,866.24 $94,788.47

0635 550-1540     STORM DRAIN PIPE, 54 IN, H  1-10 LF  96.000 104.600

 97.540 .000

 

 

104.600 $.00 $10,202.68

0650 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  2,200.000 1,313.000

 27.590 255.000

 

 

1,568.000 $7,035.45 $43,261.12

0705 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  18.000 17.000

 505.260 2.000

 

 

19.000 $1,010.52 $9,599.94

0735 576-1018     SLOPE DRAIN PIPE, 18 IN LF  190.000 206.000

 41.220 .000

 

 

206.000 $.00 $8,491.32

0745 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  5,000.000 7,125.982

 33.670 960.000

 

 

8,085.982 $32,323.20 $272,255.01



Georgia Date:

User: krender Department of Transportation Page 7 of 12

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0032

02/09/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0750 603-7000     PLASTIC FILTER FABRIC SY  35,100.000 8,723.451

 2.480 960.000

 

 

9,683.451 $2,380.80 $24,014.96

0765 634-1200     RIGHT OF WAY MARKERS EA  376.000 120.000

 91.800 39.000

 

 

159.000 $3,580.20 $14,596.20

0850 643-8040     GATE, WOVEN WIRE - EA  6.000 15.000

 600.000 .000

4 FT X 16 FT

 

15.000 $.00 $9,000.00

0885 668-1100     CATCH BASIN, GP 1 EA  6.000 8.250

 2290.000 .000

 

 

8.250 $.00 $18,892.50

0890 668-2100     DROP INLET, GP 1 EA  115.000 78.750

 1300.000 6.750

 

 

85.500 $8,775.00 $111,150.00

0930 700-6910     PERMANENT GRASSING AC  202.000 146.762

 575.000 4.558

 

 

151.320 $2,620.85 $87,009.00

0935 700-7000     AGRICULTURAL LIME TN  403.000 147.280

 100.000 4.600

 

 

151.880 $460.00 $15,188.00

0940 700-8000     FERTILIZER MIXED GRADE TN  202.000 71.946

 375.000 2.010

 

 

73.956 $753.75 $27,733.50



Georgia Date:

User: krender Department of Transportation Page 8 of 12

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0032

02/09/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0950 716-2000     EROSION CONTROL MATS, SLOPES SY  370,100.000 407,332.192

 0.650 20,203.389

 

 

427,535.581 $13,132.20 $277,898.13

Category Amount: $219,556.55 $4,397,900.58

Category Number: 0040 MSE WALLS

0955 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  203.000 242.000

 56.880 .000

1

 

242.000 $.00 $13,764.96

0965 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  2,137.000 2,975.000

 56.880 .000

1

 

2,975.000 $.00 $169,218.00

Category Amount: $0.00 $182,982.96

Category Number: 0050 BRIDGE NO. 1 LT.

1025 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,040.000 2,241.650

 50.010 .000

 

 

2,241.650 $.00 $112,104.92

1030 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  780.000 856.800

 58.350 .000

 

 

856.800 $.00 $49,994.28

Category Amount: $0.00 $162,099.20

Category Number: 0060 BRIDGE NO. 1 RT.

1055 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  284.000 292.598

 15.090 .000

 

 

292.598 $.00 $4,415.30

1070 500-2100     CONCRETE BARRIER LF  914.000 915.000

 65.960 .000

 

 

915.000 $.00 $60,353.40



Georgia Date:

User: krender Department of Transportation Page 9 of 12

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0032

02/09/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE NO. 1 RT.

1075 500-3002     CLASS AA CONCRETE CY  452.000 452.500

 388.570 .000

 

 

452.500 $.00 $175,827.93

1100 511-1000     BAR REINF STEEL LB  75,210.000 75,210.030

 0.680 .000

 

 

75,210.030 $.00 $51,142.82

1110 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,080.000 2,162.100

 50.010 .000

 

 

2,162.100 $.00 $108,126.62

1115 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  880.000 912.590

 58.350 .000

 

 

912.590 $.00 $53,249.63

Category Amount: $0.00 $453,115.70

Category Number: 0080 UTILITIES TOCCOA

1145 615-1000     JACK OR BORE PIPE - LF  150.000 245.000

 195.950 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

245.000 $.00 $48,007.75

1150 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  598.000 80.000

 41.300 839.000

 

 

919.000 $34,650.70 $37,954.70

1155 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  2,790.000 3,197.000

 53.130 .000

 

 

3,197.000 $.00 $169,856.61

1160 668-3300     SAN SEWER MANHOLE, TP 1 EA  3.000 3.000

 2589.600 3.000

 

 

6.000 $7,768.80 $15,537.60



Georgia Date:

User: krender Department of Transportation Page 10 of 12

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0032

02/09/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 UTILITIES TOCCOA

1175 670-1020     WATER MAIN, 2 IN LF  637.000 641.000

 12.500 .000

 

 

641.000 $.00 $8,012.50

1185 670-1080     WATER MAIN, 8 IN LF  2,226.000 2,234.000

 29.190 .000

 

 

2,234.000 $.00 $65,210.46

1190 670-1120     WATER MAIN, 12 IN LF  2,124.000 2,184.220

 34.520 .000

 

 

2,184.220 $.00 $75,399.27

1195 670-2060     GATE VALVE, 6 IN EA  4.000 6.000

 798.310 .000

 

 

6.000 $.00 $4,789.86

1220 670-5620     WATER SERVICE LINE, 3/4 IN LF  495.000 640.000

 12.360 .000

 

 

640.000 $.00 $7,910.40

Category Amount: $42,419.50 $432,679.15

Category Number: 0090 UTILITIES MARTIN

1245 670-1060     WATER MAIN, 6 IN LF  9,157.000 9,883.800

 23.520 .000

 

 

9,883.800 $.00 $232,466.98

1257 670-2060     GATE VALVE, 6 IN EA  .000 2.000

 798.310 .000

Town of Martin

                                                            

2.000 $.00 $1,596.62

Category Amount: $0.00 $234,063.60



Georgia Date:

User: krender Department of Transportation Page 11 of 12

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0032

02/09/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO. 1 LT.

1290 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  830.000 939.700

 63.840 .000

 

 

939.700 $.00 $59,990.45

Category Amount: $0.00 $59,990.45

Category Number: 0060 BRIDGE NO. 1 RT.

1295 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  750.000 836.100

 63.840 .000

 

 

836.100 $.00 $53,376.62

Category Amount: $0.00 $53,376.62

Category Number: 0030 ROADWAY

1320 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  1.000 1.197

 550.000 .000

 

 

1.197 $.00 $658.35

Category Amount: $0.00 $658.35

Category Number: 0020 ASPHALT CONCRETE - ALT 2

1340 205-0001     UNCLASS EXCAV CY  2,690,000.000 2,500,446.500

 2.410 21,596.000

 

 

2,522,042.500 $52,046.36 $6,078,122.43

Category Amount: $52,046.36 $6,078,122.43

Category Number: 0030 ROADWAY

1360 225-9001     LIME TN  7,100.000 3,767.960

 185.000 625.880

 

 

4,393.840 $115,787.80 $812,860.40

1365 433-1200     REINF CONC APPROACH SLAB, INCL SLOPED EDGESY  507.000 540.000

 114.480 .000

 

 

540.000 $.00 $61,819.20



Georgia Date:

User: krender Department of Transportation Page 12 of 12

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0032

02/09/2016

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1400 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  32.000 25.000

 360.210 3.000

 

 

28.000 $1,080.63 $10,085.88

1415 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  34.000 19.000

 397.990 4.000

 

 

23.000 $1,591.96 $9,153.77

1430 710-9000     PERMANENT SOIL REINFORCING MAT SY  28,000.000 15,415.999

 3.400 1,351.111

 

 

16,767.110 $4,593.78 $57,008.17

Category Amount: $123,054.17 $950,927.42

Project Total Amount: $577,412.69 $30,982,882.06


